

# Initial Project Planning

|               |                                                        |
|---------------|--------------------------------------------------------|
| Date          | 15 July 2026                                           |
| Team ID       | SWTID-2026-2089                                        |
| Project Name  | Credit Card Approval Prediction using Machine Learning |
| Maximum Marks | 5 Marks                                                |

## Product Backlog, Sprint Schedule and Estimation

| Sprint   | Epic          | US No. | Task                     | Pts | Priority | Member  | Start  | End    |
|----------|---------------|--------|--------------------------|-----|----------|---------|--------|--------|
| Sprint-1 | Dataset       | USN-1  | Collect datasets         | 3   | High     | Hareesh | 16-Jul | 18-Jul |
| Sprint-1 | Preprocessing | USN-2  | Clean & engineer data    | 5   | High     | Bhavana | 19-Jul | 22-Jul |
| Sprint-2 | Training      | USN-3  | Train Random Forest      | 5   | High     | Naveen  | 23-Jul | 27-Jul |
| Sprint-2 | Testing       | USN-4  | Accuracy, ROC, CM        | 3   | Medium   | Asmath  | 28-Jul | 30-Jul |
| Sprint-3 | Deployment    | USN-5  | Flask app & model export | 5   | High     | Team    | 31-Jul | 05-Aug |